App F IX 4

Previous References

MI 52 41-(2,3,4,5)

Later References

1947-48
(ML)

File No 45-47

Serial Nos 6,7

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Aug 49

SUBJECT

Drainage Scheme for Gundlupet

To

The D C, Mysore
" Ch Engr now Mysore
" D P H
" Comptroller

No L 8723-6/D 6-7-47

Sanctions

WD 010861—GPB—25,000—18-9-50

Drainage Scheme of Gundlupet Town.

7718 / 928 / 45

From the D C Mysore Dist-46

No D3 270/46 dt 17-6-46

Requests sanction to a supplementary estimate for Rs 9883/- for the I stage of the drainage work at Gundlupet

Submits with a draft letter calling for the supplementary estimate

Mr 11/7/46 2) Dmsp 11/7/46

TYPING SECTION 1 JULY 1946 GEN & REV SECTT

To,

The D C Mysore Dist

R 4664 dt 8/7/46

calls for certain information

Cert A Mr 11/7

From the D.C Mysore District

No D3-C 4817/43 46 dated 15 7 47

Submits a revised estimate for Rs 30,957/- for Drainage work at Gundlupet, ~~and~~ requesting sanction for the same & recommending that the Govt grant for the work

Flag A | 3 Govt G O No R 4583-6/M/82-41-5 dated 4-11-42, Govt sanctioned an estimate for Rs 17,775/- for the 1st stage of the Drainage Scheme of the Gundlupet Town

4 The cost of the scheme was borne by Govt and the municipal council in equal proportions the work was spread over two years

5 The Govt share of the cost viz Rs 8,887/- was sanctioned out of Town Imp grants for 1942-43

6 The municipal quota of the cost amounting

Rs 8,888/- was ordered to be paid as follows:-
Rs 6,000/- during 1942-43 and
Rs 2,888/- 1943-44

Flag B| 7 The D C in his letter no Dj-270 of 46 dated 17 6 46 stated that a supplementary estimate for Rs 9883/- was recd by the President, for the reasons quoted in the report of
Flag C| the Sanitary Engineer dated 16 1 47

8. It was countersigned by the President and as per resoln of the council dated 26 12 46, the mil council paid Rs 4,942/- in two instalments as its share, which represents half the cost of the ~~above~~ supplementary estimate

9 As requested by the mil council, the D C requested sanction of Govt for the following:-

i) Sanction to the ~~above~~ Supplementary estimate for Rs 9,883/-
ii) Sanction to meet the cost by govt and the mlty in equal proportion and
iii) Sanction to payment of Rs 4,941/- from Govt.

10 At this stage the D C Ampore Dist was requested to submit the estimate and plan of the work together with the original estimate & plan

Flag D| 11 The D C with his letter no Dj-C 4817/45-46 dated 15 3 47 submitted a revised estimate for Rs 30,957/- for the work

12 The council, as per their resolution dated 31 1 47 countersigned the estimate and has so far paid a sum of Rs 10,942/- towards its share of the cost taking mil share as half the cost of the work, the mil council will have to pay only a sum of Rs 4,537/-, and the mil council have decided to pay the same out of the closing balance of the mlty which stands at Rs 27,436/-

Serial No

13. Govt share of half the cost of the revised estimate will amount to Rs 15,479/- Adjusting the Govt grant of Rs 8,887/- sanctioned in G O dated 4 11 42, the balance of the Govt share would be only Rs 6,592/-

14. In the circumstances the D C recommends the following for sanction:- 31,150/-

As scrutinised by the C E for R & B

i) Sanction to the revised estimate for Rs 30,957/-

ii) Sanction to the cost being met both by the Govt and the Mcty in equal proportions

16/6

As per logs forwarded by the C E for R & B this would now be Rs 4,633-8-0

iii) Sanction to the payment of the balance of the municipal quota viz Rs 4,537/- from out of the closing balance of the Mcty

do

Balance of Govt share would be Rs 6688/8/0

iv) Sanction to a Govt grant of the balance of the moiety of their share of cost viz Rs 6,592

16/6

15. The Mcl Council in their meeting held on 21-1-47 have resolved to complete the drainage scheme once for all, as soon as the first stage of the work is completed the cost being met both by Govt & the Mcl Council in equal proportions. The Mcl has also proposed to pray Govt for a loan equal to half the cost of the work The D C requests that the comprehensive scheme for drainage as per present conditions may be caused to be drawn up The C E for R & B's will therefore be requested to submit a comprehensive scheme, for consideration by Govt.

16. The revised estimate for Rs 30,957/- for completion of the first stage of the drainage works at Mundakayam may perhaps in the first instance be sent U O to the C E for R & B for scrutiny

NOTE- Contn Sheet 20/3

16/12/43

Scheme for Gundlupet 1/18 Taluq 9464

File No L of 194

General and Revenue Secretariat

Serial No

16 Pl get the original estimate & plans for the first stage of the scheme also note the financial condition of the Mtg during the year. for 21/8 Mtg

18 Sndd Ltr to a draft calling for the original estimate & plans. 19 Draft for 28/8 Mtg

26/8-SN

27/8 To the D. C. Mysore Dist.

No L 13257/46-47 D/ 1 4 47.

Calls for original estimate & Plans from the D C Mysore District

No D. C 4817/46-46 D/ 15 5 47.

forwards the original estimates & the supplemental estimate as called for.

20. the estimates are for kind personal Ltr ref to para 16 supra the plans for the 1st stage of the scheme has not been rec'd the D C states that he has requested the Sanitary Inspr for the same. to be sent direct to the office.

21) the financial position of the Mtg as per 46 47 budget, is as follows:-

Opening balance	Rs	8,091/-
Receipts	Rs	25,473/-
Total	Rs	33,564/-
Expenditure	Rs	24,956/-
Closing balance	Rs	8,608/-

19/5

22) The revised estimate for Rs 3,095/- for the V Stage of the drainage scheme at Gundlupet was sent

Sno A 2/4

WD C 285—GPS—15 000—8-1-47

Serial No

to the Chief Engineer for R&B for favour of scrutiny and return

U O No. 364 Dt 25/5/47

23) Forwarded with compliments to the Chief Engineer for R & B. for favour of Scrutiny and return

U O No 457 dated 6 June 1947

Returned with compliments.

24) The estimate is scrutinised and corrected to Rs 31,150/-

Secretary to Government, Revenue Department

Chief Engineer for Roads and Buildings

NG

25) The C E for Rds & Bldgs has scrutinised and corrected the estimate to Rs 31,150/- for completion of the first stage drainage work at Gundlupet

26) Submitted for orders on Paras 14 & 15 Supra

27) The revised estimate for the first stage of the drainage scheme, in Gundlupet Town has been prepared by

NOTE—Contn Sheet

6

File No of 194 | General and Revenue Secretariat

Serial No

Sanitary Engineer for Rs 30,957
This has been sanctioned by the Chief Engineer for roads & buildings & Corrected to Rs 31,150 the estimate as revised by the C-E for Rs 31,150 may be approved for Rs 31,150 / — | A

2) In regard to the financing of the work, the cost will have to be met by the Municipal Council of the Town in equal proportions as was done in the case of the original Estimate sanctioned in the G.O. dated 4.11.42

3) The Municipality has already paid a sum of Rs 10,942 on this behalf. The balance amount of Rs 4633/- | B is proposed to be met by the Municipality's Closing balance

3) In regard to the grant of the Govt share, a sum of Rs 8887/- has been drawn on Rs. 343 from the Improvement Grant provided for 1947 (a) P.W.D. The balance to be found amounts to Rs 6688/-. This may be met out of the Improvement Grants for the year 1947-48 | C

15575
PWD
6688

31) The question of financing the Comprehensive scheme may be considered if when the same is sent to Govt the D.C. myre also may himself report the Sanity of Engineer to prepare the Comprehensive drainage scheme & submit the same to Govt, with the reports of the Mcd as to the ways & means of financing the scheme.

32) Points at A, B & C above are for orders.

Revised 9/8/43

33) In the circumstances reported by the D C - the Estimate for the 1st Stage of Drainage work Gundlupet Town may be sanctioned for Rs 31,150/- As already noted this cost is to be met equally by Govt & the Mcd (Vide G.O dt 4.11.42)

34) The Mcd Council has created a fund of Rs 10,942 8 0 for the purpose & Sanction may be accorded to credit the remaining amount

2nd Qrtr-Rs 4633/- to
the closing balance

35) Similarly govt grant
drawn so far is Rs 8887/-
and the balance of the amount
to be paid towards govt
share will be Rs 6688/-
This may be seen not in
the T.D grants for
1947-48

36) Separate orders may
be passed for the remaining
Comprehensive scheme when
proposals etc for the same
are received & action
will be taken as suggested
by the Hon'ble Secy above,
in the meantime in this respect

OFFICE OF THE MINISTER
FOR REVENUE
No. 2120
Date 22-8-47

FINANCE DEPT. No. 1365 Dt. 14/8/47

Minister
Rev + Coms
thro' Fin Secy

8
18/8/47
18/8/47

37) 8
20/8/47
8
21/8
21/8/47
21/8/47

38) Dft for M
& 25/8/47

9674
M/f

9

39) Subd m/b a draft G.O and a letter to the Engr for approval

26/8

40) Issue for 1/9/47

To
The Deputy Commissioner, M/s sent with records
" Chief Engr for Roads & Buildings
" Director of P H
" Comptroller to get

No L 8923-6 M 43-47) dated 6-9-1947
Sanctions the revised estimate for Rs 31,154/- for carrying the first stage of drainage Scheme in Gundlupet Town Municipality

To
The Deputy Commissioner, Mysore Dist
L.9813 dated 20-9-47
Requests him to get the comprehensive drainage Scheme prepared by the Secretary Engr & Submit it with the recommendations of the M Coy.

Subd 27/11/47

9674946 7719947 6572 7434
2.

Letter No D5-1363/38-39 dt 10-6-48 from the Dy Comm, Mysore Dt, stating an estimate for the Comprehensive Drainage scheme called for from the Sanit Engineer has not yet been received & that it will be forwarded as soon as it is received, the

Letter No D3 4454/47-48 dt 21-2-49 from the Dy Comm, Mysore Dt, stating that the Comprehensive drainage scheme in this under preparation & that it would be sent on receipt from the Sanit Engineer

Letter No D3 4454/47 dt 24-3-49 from the Dy Comm, Mysore Dt, forwarding a Copy of the letter received from the Sanit Engineer, stating that the estimate for the Comprehensive Drainage Schemes [illegible]

41) Submit with a draft letter for approval
25/5 Por. 25-5-49

42) [illegible]

To The Dy Com, Mys

Mr [illegible]

Requests him to intimate what steps [illegible] the question standing present

Drainage scheme. Gundlupet Town

7434 / 450

Letter no DZ-4454/47 8/12-7-49 from the Dy Comm'r, Mysore Dt, stating that the Gundlupet Town municipal Council, at their meeting held on 26-6-49 resolved to consider the estimate when the first stage of the drainage scheme is completed & that he has requested the Pdt to submit ~~to submit~~ proposals early so that orders of Govt may be obtained well in advance for facilitating the working of the scheme without any discontinuity

43) Submd. If no action appears to be necessary on this the records will be returned to the Dy Comm'r, Mysore Dt, after perusal

yes / 26/7 Pr. 27-7-49

44) To perusal before taking action as above.

28/7/49

28/7/49

Minister for L S G

Office of the Minister for Local Self Government
No 1494
Date 28/7/49

31/7/49

Submd with a draft letter for approval

5/8 Pr. 5-8-49

12

USO/ORL

ML 45-47

Jr

6/8/49

To The Dy Commr, Mysore Dt

ROL 1722 Dt 9-8-49

States that Govt agree with the resolution of the Gundlupet Town Mcl that the Drainage scheme may be taken up for Consideration again when the first stage of the scheme is Completed.

PJ
13/8

GEN 9283
21 JU 45
L S G BRANCH

OFFICE OF THE DEPUTY COMMISSIONER,
Mysore District,
Mysore dated the 17th June 1946.

No.D3.270 of 46.

Case file

From

C M H RANAJODHA SINGH, Esq , B A ,
Deputy Commissioner, Mysore District,
Mysore

To

J B MALLARADHYA, Esq , M A.,
Secretary to Government, Revenue Department,
Bangalore

Sir,

Grant of Government quota, additional cost on account of revision of estimate relating to Ist stage drainage scheme of Gundlupet Town Municipality

---

Adverting to Government Order No L 4583-6/ML 82-41-5 dated 4th November 1942 sanctioning the estimate for Rs 17,775/- for the first stage of drainage scheme, the cost being ordered to be met by Government and Municipality in equal proportions etc , I have the honour to state that it is reported that a supplementary estimate for Rs 9885/- was received subsequently, by the President from the Sanitary Department for countersignature and return with funds, that it was countersigned for the amount as per resolution of the Council dated 26-12-1944 and returned to the Superintendent, Vani Vilas Water Works for execution, and that the Municipal Quota of Rs 4942/- was also paid in 2 instalments Rs 4442/- on 5-3-1945 and Rs 500/- on 21-8-45 out of the closing balance of the Municipality for 44-45.

It is now requested that sanction of Government may kindly be obtained for meeting the Municipal quota of half the cost of the work ~~be met~~ out of the Closing Balance and the ~~grant of~~ other half as a Grant from Government ~~aid~~ as contemplated by the Government Order referred to above

It is explained that no reference was made regarding the latter as it was clear in the Government Order itself

(vide copy of letter dated 12-4-1946 enclosed) A seperate reference was however necessary, as the question involved excess cost on account of revision

I request in these circumstances, that sanction of Government may kindly be obtained and communicated on both the points raised above early The file of papers accompnies.

I have the honour to be,
Sir,
Your most obedient servant,

DEPUTY COMMISSIONER,
Mysore District

TS/

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

To,—

The D. C. Mysore Dist.

Sir,

L 1666/GR/46 88/II/46 With reference to yours letter No: D3 270/46 dt 17/6/46 re the supplemental ~~funds~~ estimate for Rs 9883/- for the I stage of the Drainage work at Gundlupet, I am directed to request you to send the estimate & the plan together with the original estimate & plan ~~in this respect, in the first instance~~ for this work Arrear Voyeurs

Records accompany for reference & return

I have to

I have the honour to

for Revenue

WD 03697—GPB—30 000—2 2 40

D3-C.4818/45-46.
Encl. one file.

OFFICE OF THE DEPUTY COMMISSIONER,
Mysore District,
Mysore dated, 15th March 1947

From

G N NAGARAJA RAO, ESQ., M.Sc.,
Deputy Commissioner,
Mysore District, MYSORE

To

H N PALLEGAR, ESQ., M.A., LL.B.,
Secretary to the Government of His Highness
the Maharaja of Mysore,
REVENUE DEPARTMENT, BANGALORE

REVENUE SECRETARIAT
No
Date
GOVERNMENT OF MYSORE

Sir,

Subject - Drainage Scheme for Gundlupet Town - Revision of I stage estimate including supplemental estimate of -

Adverting to your letter No L.11903 dated 28-2-1947 on the above subject, I have the honour to forward herewith a report No C 33/46-47 dated 16-2-1947 received from the President, Town Municipal Council, Gundlupet, together with a revised estimate for Rs. 30,957/-, explanatory memo and comparative statements furnished by the Sanitary Engineer showing the necessity for revision of the work done so far, the work to be done and the net increase in cost.

2 The Council at their meeting held on 31-1-1947 have countersigned the estimate for the full amount and have resolved to pay half the cost thereof. A sum of Rs.10,942/- has already been credited to 17 (a) P W D on different dates as noted in the report and there is only a balance of Rs.4,537/- to be credited to complete the Municipal Quota of half the cost This, they have decided to pay out of the Closing Balance which stands at Rs 27,436/-.

3 Government have already sanctioned a grant of Rs.8,887/- in their order No L.4513-1 M1-82-41-8 dated 4-11-1942 which has been drawn and credited to 17 (a), P W D and the Council have urged that the balance of Rs.6,592/- required to complete the Government quota of half the cost, may be recommended to be sanctioned early

4 I request, in these circumstances, Government may be moved to sanction the revised estimate with the balance of the moiety of their share of cost i e , Rs.6,592/- very early, the Sanitary Engineer being instructed to proceed with the work immediately I request that sanction may kindly be accorded also to the payment

payment of the balance of the Municipal quota out of the Closing Balance of the m ality, as suggested by the President.

5. As regards the work after the first stage is completed as per revised estimate, the Council have expressed their resolve to have it done once for all No estimate for further stage of work however has been received. The Council say that when this is taken up they would ask for half their quota of cost of work being advanced to them by Government as a loan repayable in 20 annual instalments the other half being granted by Government as usual as the Government quota of cost This request deserves favourable consideration and I regret that comprehensive scheme for drainage as per present conditions may kindly be caused to be drawn-up as the old scheme is unworkable now.

The connected references accompany Original estimate and plan have not been recieved.

Sir,
your most obedient servant,

DEPUTY COMMISSIONER,
Mysore District.

kr/

Extract from the proceedings of the meeting of Gundlupet Town municipal council held on 31-1-47

7 ಕಬ್ಬಿಣದ ಸೇತುವೆಗೆ ಕೆಳಗಿನಿಂದ ಬಲಗಡೆಯಲ್ಲಿ ಸ್ವಲ್ಪ damage ಕಂಡಿದ್ದರಿಂದ ಅದನ್ನು ಸರಿಪಡಿಸಲು ಕೆಲವು ಕಾಲದಿಂದ ಅಲ್ಲಿ ಕಂಬಿಗಳನ್ನು ಕಟ್ಟಿ ಸಿಮೆಂಟ್ ಹಾಕಿ ಸರಿಪಡಿಸಿದ್ದರೂ ಸಹ ಮತ್ತೆ ಅಲ್ಲಿ ಸ್ವಲ್ಪ ಸ್ವಲ್ಪ ಬಿರುಕು ಬಿಟ್ಟಿದ್ದು ಸಂಪೂರ್ಣವಾಗಿ ಸರಿಪಡಿಸಲು ಅಂದಾಜು ಪಟ್ಟಿ ತಯಾರಿಸಿ ಕಳುಹಿಸಲು ಕೋರಿದ್ದ ಬಗ್ಗೆ ಮತ್ತು ಈ ಕಾರ್ಯವನ್ನು ಕೈಗೊಳ್ಳಲು ಸಾರ್ವಜನಿಕ ಇಲಾಖೆಯವರಿಗೆ ಅಧಿಕಾರವಿಲ್ಲದಿರುವುದರಿಂದ ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಯವರೇ ಕೈಗೊಳ್ಳಬೇಕೆಂದು ಸೂಚಿಸಿದ್ದ ಬಗ್ಗೆ ಮತ್ತು ಸದರಿ ಕೆಲಸವನ್ನು ಕೈಗೊಳ್ಳಲು ಅಂದಾಜು ಪಟ್ಟಿಯನ್ನು ತಯಾರಿಸಿ ಕಳುಹಿಸಲು ಕೋರ

No. 1325 / 46-47 / 1/4/47

7

To The D C Jalpaiguri Distt.

Sir,

Subject – Drainage scheme for Gurudhpet-Town – Revision of I stage estimate including supplemental estimate of –

With ref to your letter no D3-C 4817/45 dated 15-3-47 on the above subject, I am directed to request you to forward to this office the original estimate & plans for the first stage of the scheme

I have etc,

for Asst Secy

Ml 45-47-6

OFFICE OF THE DEPUTY COMMISSIONER,
MYSORE DISTRICT,
Mysore, dated the 15th May 1947

No: D3 C 4817/45-46
en Estimates 2
Vin C 3 Sheets

FROM

9464

G N NAGARAJA RAO, Esq , M.Sc
Deputy Commissioner,
Mysore District



H N PALLEGAR, Esq , M A , LL B.,
Secretary to Government,
Revenue Department, Bangalore

Sir,

Subject - Drainage scheme for Gundlupet Town -
Revision of Ist Stage estimate including supp
supplimental estimate

Referring to your letter No L 15257 dated 1-4-1947 on the above subject, I have the honour to forward herewith a copy of the original sanctioned estimate and the supplimental estimate as required The plan for the Ist stage Scheme has not been received and the Sanitary Engineer has been requested to send the same direct to you to avoid delay and to intimate the fact to this office

I have the honour to be,
sir,
Your most obedient servant,
D Suryanarayana Rao
Deputy Commissioner,
Mysore District

BNS

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 6 9 1947

Signed by Mr G. R. Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section GL

File No 45-47

Serial No 27

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G O No L 4583-6/GL82-41-5 dated 4-11-1942, sanctioning an estimate for Rs 17,775/- for carrying out the 1st stage of the drainage scheme in the Gundlupet Town, the cost of the works being borne in equal proportions by the Govt and the Gundlupet Town Municipal Council, ~~the Govt share of the cost being sanctioned out of the I.T. grants for the year 1942-43~~

2 Correspondence ending with letter No DC-C 4817/45-46 dated 15-5-1947, from the D C Mysore District, requesting in the circumstances explained, sanction to the resolution of the Gundlupet Town Municipal Council

12

dated 31-1-1947, to sanction the revised estimate for Rs 30,957/-, for the above works, pointing out the ways and means of financing the scheme

I H O note No. 457 dated 6-6-47 from the C E for Roads & Bldgs scrutinising and correcting the estimate to Rs 31,150/-

Order No d 8923-6-M1(45-47)-7 6/09/47

The revised estimate for the first stage of the drainage scheme in Gundlupet Town ~~has been prepared by the Sanitary Engineer for Rs 30,957/- This has been scrutinised by the C E for Roads & Bldgs and corrected to Rs 31,150/-~~ is sanctioned for Rs 31,150, as scrutinised by the C E for R&B

~~Govt are pleased to sanction the revised estimate, meeting the cost in equal proportions, by the Govt and the Municipal Council, as was ordered in the case of the original estimate sanctioned in the G O dated 4 11 42~~ read above

List of Enclosures

The cost of the estimate will be met

Copied by

Examined by

The Municipal Council has already paid a sum of Rs 10,942/- in this-

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(Continuation sheet draft form)

behalf the balance amounting to Rs. 4,633/- may be met out of the closing balance of the mlty during the current year

In regard to the Govt share of the cost, a sum of Rs 8,887/- has been drawn on 13-3-43, from out of the Town Improvement grants and credited to 17 (a) P W D the balance to be paid, amounting to Rs 6,688/- will be met out of the T I grants for the year 1947-48

for Secy to Govt
Revenue Dept

The D C Nyasa Dist with Records
The C E for Rds & Bldgs
The D P H
The Comptroller to Govt

WD 03697—GPE—30 000—2 2 46

No 2564
29547
Encl 10 Copies of Plans

To

The Secretary to the Government,
Revenue Department,
Bangalore

REVENUE SECRETARIAT 1947 — 9676 — 1 MAY 1947 — Mysore Govt — No 364/28 S 47

Sir,

Re I stage drainage works at Gundlupet Town
****

With reference to letter No D 3-C 4817/45-46 dated 15-5-47 from the Deputy Commissioner, Mysore District, addressed to you, I have the honour to forward herewith a copy of the plan of I stage drainage works for Gundlupet sanctioned in G O No L 4583-6/m11 82-41-5 dated 4-11-1942 for reference The receipt of the plan may kindly be acknowledged

I have the honour to be,
Sir,
Your most obedient servant,

Sanitary Engineer

NSM

Submitted

The main file on the subject was forwarded to the C & for A & B unofficially with this office no 364/28 S 47 This reference will be found noted with the main file at the time of receipt of the same in this office Please place the main file before me as it may be required for reply

9283/mk

No L 9813 /M/

29/26/9/47

14 5

Copy

To

The D C Anuradhapura

Sir,

Subject:— Comprehensive drainage scheme for Kandalupotha Town ship

In continuation of this Office No L 8923-6 / M/45-47-7 dated 6 9 47 sanctioning the revised estimate for Rs 31,150/- for the 1st stage of the drainage scheme in Kandalupotha Town, I am directed to state that the question of financing the comprehensive scheme will be considered by Govt if and when the same is submitted for Govt. I am to add that ~~you may yourself depute~~ you may be required the Sanitary Engineer to prepare the comprehensive drainage scheme and submit the same to Govt with the recommendation of this Dept as to the ways and means of financing the scheme

that when it is received from you, —

I have etc,

for Secy

TYPING SECTION
22 SEP 1947
SEC. & REV SECTT

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

No L 9813

General and Revenue Secretariat,

Dated Bangalore, 26/9 *194* 4

FROM

The Secretary to the Government of
His Highness the Maharaja of Mysore
Revenue Department

To

The Deputy Commissioner,
Mysore District

SIR,

Subject - Comphrensive drainage scheme to Gundlupet Town Municipality

In continuation of the Government Order No L 8923-6/M1 45-47-7 dated 6th September 1947 sanctioning the revised estimate for Rs.31,150/- for the 1st stage of the drainage work in Gundlupet Town, I am directed to state that the question of financing the comprehensive scheme will be considered by Government if and when the same is submitted to Government. I am to add that the Sanitary Engineer may be requested to prepare the comprehensive drainage scheme and that when it is received by you, the same may be submitted to Government with the resolution of the Municipal Council as to the ways and means of financing the scheme

I have the honour to be,

Sir,

Your most obedient servant,

Spare Copy

Secretary to Government,
Revenue Department

163

No D5- 1363/38-39 Office of the Deputy Commissioner,
Mysore District

Dated, Mysore the 10th June 1948

From

Janab Mir Safdar Hussain, B A ,
Deputy Commissioner, Mysore District.

To

Janab Syed Abdul Aleem, B A ,
Secretary to Government of Mysore,
Revenue Department, Bangalore

Sir,

Subject - Water and Drainage facilities to Gundlupet Town

Adverting to your memo No L 15767 dated 12-4-48 forwarding an extract of the petition dated 29-12-47 addressed to the Minister for Public Health from the Municipal Councillors of Gundlupet town praying for water facilities and drainage at the place, I have the honour to state that an estimate for Rs 1,89,100/- in respect of the water supply scheme has been sent to the Sanitary Engineer on 24-9-1947 with this office D3- C 3307/39 after obtaining countersignature of the president to the said estimate for taking further action in the matter

As regards, the sources of meeting the cost of this estimate the Municipal Council have pleaded their inability to contribute anything on the ground that as they have several other important works to be undertaken and pray that the Government may be moved to meet the entire cost of the estimate by sanctioning a grant equal to the cost of the estimate out of the water supply grants An extract of the proceedings of the meeting of the Gundlupet Town Municipal Council held on 27-8-1947 is herewith enclosed for kind reference

With regards to the drainage works a revised estimate for Rs 31,150/- has been sanctioned for the 1st stage of the drainage work and the entire amount has been placed at the disposal of the Sanitary Engineering Department It is reported that suitable site has also been acquired and handed over to the Sanitary Engineering Department for the construction of a Septic tank The first stage of the drainage work is reported to have done half and half and the construction of the septic tank has not

17

been taken up at all by the Sanitary Engineering Department as a result it is reported by the President that the sewage water flows stagnant near the cooked in Shivarajnagar Road and has become insanitary. I therefore request you to be so good as to address the Sanitary Engineer to complete these works very early.

A comprehensive drainage scheme called for from the Sanitary Engineer on 1-10-1947 has not yet been received. He has intimated in his letter No 859 dated 4-3-48 that the estimate is under revision in the Sub Division and will be forwarded as soon as it is received.

I have again requested the Sanitary Engineer, to expedite the preparation of the scheme and on receipt of the same a further report will be sent in the matter.

The extract of the petition and the report of the President Municipal Council thereon are herewith enclosed.

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Mysore District.

GUNDLUPET TOWN MUNICIPALITY

No GC 258/47-48
Encl Ein one

OFFICE OF THE PRESIDENT.
TOWN MUNICIPAL COUNCIL
Gundlupet, Dated 27-5-1948

From
THE PRESIDENT,
TOWN MUNICIPAL COUNCIL,
GUNDLUPET

To
The Deputy Commissioner,
Mysore District,
Mysore



with reference to your memo No D3-4454/47-48 dated 24-5-48 for resubmission of the extract of the representation of Municipal Councillors made to the Minister for public Health etc I have the honour to return the extract of the representation in original for favour of kind perusal

I have the honour to be
Sir
Your most obedient servant
B Basavaiah
27/5



ಗುಂಡ್ಲುಪೇಟೆ ಟೌನ್‌ಷಿಪ್ ಕುರಿತು ಶ್ರೀನಿವಾಸ ರಾವ್
ಶ್ರೀ ಡಿ ಬಿ ಕೃಷ್ಣಮೂರ್ತಿ ಅವರಿಗೆ ಬರೆದ
ಪತ್ರ ದಿನಾಂಕ 25 4 1948

ಸಂ 32/49 ಆಳ್ವಿ

ಸಂ 2260)

OFFICE OF THE DEPUTY COMMISSIONER
No. 109
27 APR 1948
MYSORE DISTRICT

ಈ ಜಾಗಕ್ಕೆ ಮೈಸೂರು ಡಿಸ್ಟ್ರಿಕ್ಟ್ ಬೋರ್ಡ್‌ನವರು ಟೌನ್‌ಷಿಪ್
ನಕ್ಷೆ ಹಾಕಿ ಅದನ್ನು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿಕೊಟ್ಟಿದ್ದಾರೆ
ನೀವು ವಿಚಾರದಲ್ಲೂ, ನೀರು ಸರಬರಾಜು ವಿಚಾರ
ದಲ್ಲೂ, 23-4-48 ನೇ ಇಲ್ಲಿಂದ ದಿ 3-342 ಎ 44 ನೇ
47-48
ನೇ ನಂಬರು ಇಷ್ಟೂ ಪತ್ರಗಳಿಗೆ ಶ್ರೀನಿವಾಸ ರಾವ್ ಅವರ್ಗೆ

ಈ ಟೌನ್‌ಗೆ I Stage drainage scheme ಗೆ
4-11-42 ನೇ ಇಲ್ಲಿಂದ ಸಂ 4583 6/ML 82 41-5 ನೇ ನಂಬರಿನಲ್ಲಿ
17,775/- ರೂ ಸಂಖ್ಯೆಗೆ ಸರ್ಕಾರದಿಂದ ಮಂಜೂರಾಗಿ ಸರ್ಕಾರಕ್ಕೆ ಹೋಗಿ
ಮಂಜೂರಾತಿ ಹೊಂದಿರುತ್ತೆ

ದಿ 11-44 ನೇ ಇಲ್ಲಿಂದ ಸಂ 571 ನೇ ನಂಬರಿನಲ್ಲಿ ಅಧಿಕಾರಿಗಳಿಗೆ
ಬಂಗಲೆ ಕಟ್ಟಲಿಕ್ಕೆ ಸೂಕ್ತವಾಗಿರುವಂಥ ಜಾಗವನ್ನು ಗುರುತಿಸಿ ಪ್ಲಾನ್ ಎಸ್ಟಿಮೇಟ್ ಮಾಡಿ
9883/- ಸಿಕ್ಕಿರುವಂಥ ಪ್ಲಾನ್ ಮತ್ತು ಎಸ್ಟಿಮೇಟುಗಳನ್ನು ಕಳಿಸಿದ್ದು ಅವುಗಳನ್ನು
ಸರಕಾರವು ಮಂಜೂರು ಮಾಡಿ ಇದರ ಖರ್ಚಿಗೋಸ್ಕರ ಮೈಸೂರು ಸರ್ಕಾರದ
ಸ್ವಾಧೀನದಲ್ಲಿರುವ ಕಾಡಿನಿಂದ ಕಾಷ್ಠ ಕೊಡಿಸಲು ಆಜ್ಞೆ ಮಾಡಿರುತ್ತೆ

ಖರ್ಚು: 1946-47 ನೇ ಸಾಲಿನ ಮೊದಲನೆ ಕ್ವಾರ್ಟರಿನ ತನಕ 31,150/-
ರೂಪಾಯಿಗೆ ಖರ್ಚಿಗೆ ಮಂಜೂರಾತಿ ಕೊಟ್ಟಿದ್ದು, ಪ್ರಥಮ ಖರ್ಚಿಗೆ ಮಂಜೂರಾದ
ಹಣವನ್ನು ಸಂಬಂಧಪಟ್ಟ ಸರ್ಕಾರಿ ಅಧಿಕಾರಿಗಳಿಗೆ ಕೊಟ್ಟಿದ್ದು ಅವರು ಖರ್ಚು
ಮಾಡಿದ ಹಣಕ್ಕೆ ಲೆಕ್ಕ ಒಪ್ಪಿಸಿರುತ್ತಾರೆ. ಈ ಕೆಲಸವನ್ನು ಮೈಸೂರು ಸರ್ಕಾರದ
ಪಬ್ಲಿಕ್ ವರ್ಕ್ಸ್ ಇಲಾಖೆಯವರಿಗೆ ಒಪ್ಪಿಸಿದ್ದು ಅವರು ಈ ಕೆಲಸವನ್ನು ಮಾಡಿ
ಮುಗಿಸಿರುತ್ತಾರೆ. ಈ ಕೆಲಸದ ಡಿಪಾರ್ಟ್‌ಮೆಂಟಿಗೆ ಸೇರಿದ ಸಾಮಾನುಗಳನ್ನು
ಮಾರಿದ್ದು ಅದರಿಂದ ಬಂದ ಹಣವನ್ನು ಸರ್ಕಾರಕ್ಕೆ ಜಮಾ ಮಾಡಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.

ಈ ಕೆಲಸದ ಡಿಪಾರ್ಟ್‌ಮೆಂಟಿಗೆ ಸೇರಿದ ಸಾಮಾನುಗಳನ್ನು
ಮಾರಿದ್ದು ಅದರಿಂದ ಬಂದ ಹಣವನ್ನು ಸರ್ಕಾರಕ್ಕೆ ಜಮಾ ಮಾಡಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.

ಈ ಕೆಲಸದ ಡಿಪಾರ್ಟ್‌ಮೆಂಟಿಗೆ ಸೇರಿದ ಸಾಮಾನುಗಳನ್ನು
ಮಾರಿದ್ದು ಅದರಿಂದ ಬಂದ ಹಣವನ್ನು ಸರ್ಕಾರಕ್ಕೆ ಜಮಾ ಮಾಡಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.

ಈ ಕೆಲಸದ ಡಿಪಾರ್ಟ್‌ಮೆಂಟಿಗೆ ಸೇರಿದ ಸಾಮಾನುಗಳನ್ನು
ಮಾರಿದ್ದು ಅದರಿಂದ ಬಂದ ಹಣವನ್ನು ಸರ್ಕಾರಕ್ಕೆ ಜಮಾ ಮಾಡಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.
ಇವುಗಳ ಲೆಕ್ಕವನ್ನು ಸಾರ್ವಜನಿಕ ಲೆಕ್ಕಗಳ ಆಡಿಟರ್ ಜನರಲ್ ಅವರಿಂದ
ಆಡಿಟ್ ಮಾಡಿಸಿ ಅವರಿಂದ ಸರ್ಟಿಫಿಕೇಟು ಪಡೆದು ಸರ್ಕಾರಕ್ಕೆ ಕಳಿಸಿರುತ್ತಾರೆ.

/ 21

ಕರ್ನಾಟಕ ಪ್ರಾಂತ್ಯದ ಮುಖ್ಯಮಂತ್ರಿಗಳಾದ ಶ್ರೀಯುತ ಕೆಂಗಲ್ ಹನುಮಂತಯ್ಯನವರು ಗುಂಡ್ಲುಪೇಟೆಗೆ ಭೇಟಿ ಕೊಟ್ಟಾಗ ಪುರಸಭೆಯ ವತಿಯಿಂದ ಕೊಟ್ಟ ಮನವಿಪತ್ರ

ಗೌರವಾನ್ವಿತ ಮುಖ್ಯಮಂತ್ರಿಗಳವರೇ,

ಗುಂಡ್ಲುಪೇಟೆ ಪುರಸಭೆಯ ಪರವಾಗಿ ತಮಗೆ ಹಾರ್ದಿಕ ಸ್ವಾಗತವನ್ನು ಕೋರುವುದಕ್ಕಾಗಿ ಈ ಸಭೆಯು ಸೇರಿದೆ. ಈ ಪಟ್ಟಣಕ್ಕೆ ಮೊದಲಿನಿಂದಲೂ ಇದ್ದ ಕೆಲವು ಅನಾನುಕೂಲಗಳನ್ನು ಪರಿಹರಿಸಿಕೊಳ್ಳಲು ಪುರಸಭೆಯು ಆಗಾಗ್ಗೆ ಪ್ರಯತ್ನಿಸಿದೆ. ಆದರೆ ಅದಕ್ಕೆ ಬೇಕಾದ ಹಣದ ಕೊರತೆಯಿಂದಾಗಿ ಅವುಗಳಲ್ಲಿ ಬಹುಪಾಲು ಕೆಲಸಗಳು ಕೈಗೂಡಿಲ್ಲ. ಈ ಪಟ್ಟಣದ ಸುತ್ತಮುತ್ತಲಿನ ಪ್ರದೇಶಗಳಲ್ಲಿ ಬೆಳೆಯುವ ಅಡಿಕೆ, ಕಾಳುಮೆಣಸು, ಏಲಕ್ಕಿ, ಶುಂಠಿ, ಬಾಳೆಹಣ್ಣು ಮುಂತಾದ ಉತ್ಪನ್ನಗಳಿಗೆ ಮಾರುಕಟ್ಟೆಯನ್ನು ಒದಗಿಸಿಕೊಡುವ ಉದ್ದೇಶದಿಂದ ಈ ಪಟ್ಟಣದಲ್ಲಿ ಒಂದು ಸಹಕಾರಿ ಮಾರಾಟ ಸಂಘವನ್ನು ಸ್ಥಾಪಿಸಲಾಗಿದೆ. ಈ ಸಂಘಕ್ಕೆ ಸ್ವಂತ ಕಟ್ಟಡವಿಲ್ಲದೆ ಬಾಡಿಗೆ ಕಟ್ಟಡದಲ್ಲಿ ಕಾರ್ಯನಿರ್ವಹಿಸಬೇಕಾಗಿದೆ. ಈ ಸಂಘಕ್ಕೆ ಸ್ವಂತ ಕಟ್ಟಡವನ್ನು ಕಟ್ಟಿಸಿಕೊಳ್ಳಲು ಸಾಲ ಸೌಲಭ್ಯವನ್ನು ಒದಗಿಸಿಕೊಡಬೇಕೆಂದು ಸಹಕಾರಿ ಸಂಘಗಳ ರಿಜಿಸ್ಟ್ರಾರರಿಗೆ ಪುರಸಭೆಯು ಶಿಫಾರಸು ಮಾಡಿದೆ. ಈ ಪಟ್ಟಣದಲ್ಲಿ ಒಂದು ಸಹಕಾರಿ ಬ್ಯಾಂಕನ್ನು ಸ್ಥಾಪಿಸಲು ಪುರಸಭೆಯು ಪ್ರಯತ್ನಿಸುತ್ತ

Extract from the proceedings of the meeting of the Gundlupet Town municipal council held on 2-8-47

x x x x x

7 ಈ ವಿಷಯವನ್ನು ಸಾರ್ವಜನಿಕರ ಅಂಚಿಕೆಗೆ ಸಲ್ಲಿಸಿ ಹಾಕಿದಲ್ಲಿ 1891 ರಲ್ಲಿ ಮೈಸೂರು ಪೌರಸಭೆಗಳ ಕಾಯಿದೆಯ ಪ್ರಕಾರ ಸಭೆಯ ಕಾರ್ಯದರ್ಶಿಯವರು ಸಾರ್ವಜನಿಕರಿಗೆ ಸೂಚನೆ ಕೊಟ್ಟ ಮೇಲೆ ಸಾರ್ವಜನಿಕರಿಂದ ಬಂದ ಆಕ್ಷೇಪಣೆಗಳನ್ನು ಪರಿಶೀಲಿಸಿ ಸಭೆಯವರು ಸೂಚಿಸಿದ ಮಾರ್ಪಾಟುಗಳನ್ನು ಮಾಡ

F No 45]

GOVERNMENT OF MYSORE 0212/ML 1-3-49

23

Tele gram phone

OFFICE OF
THE DEPUTY COMMISSIONER, MYSORE
DISTRICT

No D3.4454/47-48
Encls

Dated, Mysore the 21-2-49.

To

JANAB MIR SAFDAR HUSSAIN, B.A.,
Secretary to Government
General Department, Bangalore.

Sir,

Subject.- Water supply and drainage facilities to Gundlupet Town.

With reference to your reminder letter Nos.9171, L 9173 and L 9204 dated 10-2-49 on the above subject, I have the honour to state that the Sanitary Engineer, Bureau of Sanitary Engineering, Bangal-lore has in his letter No 1692 dated 23-6-48 intimated that the estimate for water supply scheme to Gundlupet Town amounting to Rs 189100/- countersigned by the President, Town Municipal Council Gundlupet has been forwarded to Chief Engineer for irrigation for sanction The same may kindly be obtained from him and nedessary sanction of Government obtained to the scheme, the entire cost of the work being met by Government out of the water supply grants as already represented in this office letter No 4454/47-48 dated 11-6-48

As regards the 1st stage of drainage work amounting to Rs 31150/- the Sanitary Engineer, Bureau of Sanitary Engineering has intimated that works to the extent of Rs 20700/- has been exe-cuted and that the contractor has stopped further execution of the work and has claimed higher rates and also that a notice has been issued to him in this behalf. I have requested him to kindly inti-mate if the execution of the work is since started and completed and on hearing from him, I will address you again in the matter.

Regarding the Comprehensive Drainage Scheme the Sanitary Engineer has intimated that the estimate is under preperation and on receipt of the same I will take further necessary action in the matter

TMK 4

Yours faithfully,

DEPUTY COMMISSIONER,
MYSORE DISTRICT

C F No 46]

GOVERNMENT OF MYSORE

No 03 4454/47
Encls

OFFICE OF Office of the [illegible]

Date 24th March, 1949

To

The Secretary to Government of
His Highness the Maharaja of Mysore,
General Department, B A N G A L O R E.

Sir

Water supply and Drainage facilities to Gundlupet.

In continuation of this Office letter of even No dated 21 2 49, on the above subject, I have the honour to forward herewith for favour of your information a copy of letter No 2038, dated 11 3 49, received from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, in this connection

Yours faithfully,

for DEPUTY COMMISSIONER
MYSORE DISTRICT

MLN

Copy of the Letter No 2038, from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, dated 11/3/49 to the Deputy Commissioner, Mysore District, Mysore.

******

WATER SUPPLY DRAINAGE FACILITIES TO GUNDLUPET TOWN

Advertin' to your Letter No D3 4454/47-48 dated 21/2/49 addressed to the Secretary to Government, General Department copied to this Office, I write to state that subsequently a revised estimate amounting to Rs.234120/- for the water supply scheme to Gundlupet Town has been submitted to the Chief Engineer for Roads & Buildings, in this Office No 966 dated 23/12/48 for favour of sanction

Regarding the I stage drainage works at Gundlupet, I state that the final bill of the Contractor has been prepared and further action is being taken in the matter of preparation of a separate estimate for the balance works calling for tenders for the same

As regards the comprehensive drainage scheme, the same is under scrutiny and will be forwarded to you early

****

" C O P Y "

for DEPUTY COMMISSIONER
MYSORE DISTRICT

PLN:

L13925

26

To The Dy Commr, Kingsoie Dn.

Sir,

With reference to ~~your letter~~ the correspondence ending with your letter NO D3 4454/47. dy 24-3-49, I am directed to request you to state whether the estimate for the Comprehensive drainage scheme for ~~the~~ Gumthapet Town has since been received from the Sanry Engineering Deptt & if so, in what stage the question stands at present.

Yours faithfully

for gl sent to Govt

Pr 25-5-49

No D3.4454/47

Office of the Deputy Commissioner,
Mysore District,
Dated, Mysore, 12th July 1949.

GENERAL & PERSONNEL SECRETARIAT
450
19 JUL 1949
MUNICIPAL BRANCH

To

The Secretary to Government,
General Department,
Bangalore

SECRETARY TO GOVT OF MYSORE
Date 19/7
GEN REL &

Sir,

Subject Drainage scheme for Gundulpet Town

With reference to your letter No L 13925 dated 27-5-1949 on the above subject, I have the honour to forward herewith the connected records received from the President, Town Municipal council, Gundulpet with his letter No MC 44/48-49 of 27-6-1949 and to state as follows

A plan and an estimate at a total cost of Rs 1,67,400/- have been received from the Sanitary Engineer, Bureau of Sanitary Engineering for a comprehensive drainage scheme for Gundulpet Town An Estimate for Rs 31,150/- for the Ist stage of the scheme sanctioned by the Government in G O No L 8923-6/III 43-47-7 dated 6-9-1947 and the work is stated to be under progress Deducting this the amount of the comprehensive estimate will be Rs 1,36,250/- "A"

Regarding the ways and means for financing this scheme, the Town Municipal council, Gundulpet, at their meeting held on 26-6-1949 have resolved that this may be considered when the Ist stage of the scheme is completed But I have requested the President to submit the proposals early so that order of Government may be obtained well in advance for facilitating the working of the scheme without any discontinuity I have also requested the Sanitary Engineer to kindly arrange for the completion of the execution of the Ist stage of the drainage scheme

Yours faithfully,

DEPUTY COMMISSIONER
MYSORE DISTRICT

INR

Appendix F G—1]

No 4

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue

Signed by

List of enclosures

Copied by

Examined by

Section

File No

Serial No

No L1722 dt 9-8-49

To The Dy Commr, Mysore &c

Sir,

With reference to the correspondence ending with your letter No F3 4454/47 dy 12-7-49, I am directed to return herewith the records relating to the drainage scheme for Gundlupet Town and to state that Govt agree with the resolution of the mtg that the question may be taken up for consideration again when the first stage of the scheme is completed.

Yours faithfully

for Secy to Govt

5-8-49

WD 02703—GPB—17 000—28 4 48